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Taylorville Facility Cost Report
Schedule for KBM Deliverables

Apr-09 May-09 | Jun-09 | Jul-09 | Aug-09 | Sep-09 Oct-09 Nov-09 | Dec-09 | Jan-10 | Feb-10 | Mar-10
Plant Design Report
LNTP Enaineering Schedule (w/monthly updates) KBM X
Overall Plant Block Flow Diagram KBM X
Overall Enaineering Desian Basis KBM X
CivillStructural/Architectural Design Basis KBM X
Electrical Desian Basis KBM X
List of Long Lead Equipment KBM X
Instrumentation/Controls Desian Basis KBM X
Equipment Desian Basis KBM X
Piping Desian Basis KBM X
Process Design Basis KBM X
Overall Site Plan KBM X
Coal Handling System Flow Diagram KBM X
Overall Project Level 1 Schedule KBM X
Permitting Site Plan KBM X
IFB ASU EPC Contract KBM X
Process Descriptions KBM X
Construction Laydown Plan KBM X
IFB Coal Handling EPC Contract KBM X
Buildings and Structures Summary. KBM X
IFB Power Block EPC Contract KBM X
Preliminary One-Line Diaarams KBM X
Transportation Plan and Heavy Haul Logistics Plan KBM X
IFB Water Treatment EPC Contract KBM X
Preliminary Utility Summary KBM X
Preliminary Water Balance KBM X
Process Flow Diagrams (PFD) KBM X
Admin/Control Building Layout KBM X
Site Grading Plan KBM X
Solid Waste Landfill Plan KBM X
Labor Survey KBM X
Site Drainage Plan KBM X
Electrical Area Classification Drawing KBM X
Subcontract Plan KBM X
Fire Protection Desian Basis KBM X
Overall Plant Heat and Material Balance KBM X
Warehouse Layout KBM X
Control System Architecture Drawina KBM X
Preliminary Equipment List KBM X
Constructability Reviews KBM X
Piping Service Index KBM X
Pipeline List KBM X
Instrument List KBM X
General Arranaements KBM X
Overall Project Level 2 Schedule KBM X
Electrical Study KBM X
Motor List KBM X
IO List KBM X
Overall Plant Performance Summary KBM X
Preliminary Piping and Instrumentation Diagrams (P&ID) KBM X
Electrical Plans KBM X
Project Execution Plan KBM X
Final Report KBM X
Cost Estimate Summary KBM X
Overall Project Estimate KBM
Monthly Reports (10 total) KBM X X X X X X x X x X

Attachment 1



